


Drainage Program: 

Proposed Next Steps

➢ Accelerated Locust 
Colton project

➢ Hydraulic Modeling – new 
central city basin

➢ Increased funding for 
new, more flexible 
Overhead Sewer program

➢ Expediting ordinance to 
move projects faster

Proposal will shorten the Locust 

Colton project by several years 

while improving drainage for a 

wider area and will speed up the 

process for getting the work done. 



Locust/Colton CSO 

Elimination Phases 

Map



Current vs. Accelerated Locust/Colton CSO 

Elimination Schedule with Estimated 

Construction Costs
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Schedule with IEPA Loan Funding  (current schedule)

Phase 2 - $4,674,294

Phase 3 - $4,200,000

Phase 4 - $2,400,000

Phase 5 - $4,500,000

Phase 8 - $5,500,000

Phase 9 - $4,400,0000

# Start Finish
2021 2022 2023 2024 2025 2026 2027 2028 2029 2030

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

1

2

3

4

5

Phase 2 - 4/29/20228/2/2021
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Phase 8 - 4/30/202610/3/2022
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Task Name

Phase 2 -

Phase 3 -

Phases 4 & 5 -

Phase 8 -

Phase 9 -

$4,674,294

$4,200,000

$6,900,000

$5,500,000

$4,400,0000

Proposed Schedule with Local Funding for Phases 4 & 5 and IEPA Loan Funding for Other Phases



Hydraulic Modeling - East Street Basin 

and Select Watersheds

 East Street Basin (Pond 1) hydraulic modeling, engineering 

design, and construction documents

 Estimated cost: $800,000 - $1,200,000

 Targeting approval of engineering contract in October

 Hydraulic modeling for other select areas

 Estimated cost: $250,000 - $300,000

 Targeting consideration during FY2023 budget cycle



Pond 2 (Nicor site)

Pond 1 (East Street Basin)



East Street Basin

Library



Expediting Ordinance – What is it?

 Allows Mayor and City Manager to approve agreements, designs and 

construction documents under certain limited circumstances.

 Specific to sewer and storm water infrastructure projects

 Only for budgeted Items (approved by Council) 

 Must follow applicable bidding City Code/State Statute bidding or 

current approved selection processes

 Requires City Manager to report approved items back to Council @ 

regular meetings



Overhead Sewer 

Program Changes

➢ Funding Increase to $250,000  vs. 

$40,000

➢ Cover 2/3 of project cost vs. $4,500

➢ Investigating resident installment 

payments



Direct Aid Initiative

 Things to consider:

 The Council will need to identify the public purpose and ensure 
any private benefit is only incidental

 Crucial test is whether the attempted use of municipal funds 
subserves the public interest and benefits a private individual only 
incidentally

 Courts look at the object for which taxes and appropriations have 
customarily been levied and made

When it comes to identifying the “public purpose” the Council has 
discretion to make this determination, but discretion is not 
unlimited 

 Courts have also stated the definition of a “public purpose” is 
not a static concept, but rather is flexible and capable of 
expansion to meet changing conditions of complex society.



Assistance 

Available 

after the 

June Storms



SBA Disaster Loans – Applications will be accepted 

through September 24, 2021

70 Home Loan Applications received so far – 32 approved

Total money paid to date - $1,218,900.00 

Illinois REALTORS® Relief Foundation (IRRF)

IRRF is a 501(c)(3) organization to help those living in the state’s 

communities affected by natural disasters. Developed solely for the purpose 

of helping neighbors and clients in a time of need. Please email 

RRFassist@cityblm.org if you’re in need of help with repairs or in need of 

financial aid. Volunteers with the organization are available to help with 

construction and painting projects.

mailto:RRFassist@cityblm.org


Nicor Gas/Ameren Illinois Mechanical Assistance Program
Ameren Illinois and Nicor Gas have partnered to provide free energy assessments to 

qualifying customers. Their team will install free energy-saving products in your home and 

identify more ways you can save money and energy. After an assessment, qualifying 

homes can receive help replacing furnaces, water heaters and only for flood affected 

customers, central air conditioners.

To qualify, you must be: • Both an Ameren Illinois and Nicor Gas customer • Income 

qualified • A homeowner or renter with property owner permission Call 309-249-8204 to 

see if you qualify and provide the unique referral code: MCEMA

Salvation Army Flood Relief  Support
Served 87 cases (individuals or families) for flood relief. Providing 63 Flood Clean Up 

Kits, 51 Box Fans and 78 individuals/families received financial support to help with 

appliances/furniture, clothing, lodging(hotel) and cleanup



Illinois Baptist Disaster Relief Agency 

Provided clean up and haul away assistance at no charge to residents.

52 participants for a total of 2,580 work hours, using an average 10 hour day.

2 days each of travel time at an average of 6 hours per day for an additional 624 hours.

There were also others delivering and setting up equipment 

which is not tracked but adds 50+ more hours

City of Bloomington Overhead Sewer Grant Program
The City of Bloomington would like to encourage homeowners to apply for assistance 

in correcting potential or existing basement flooding problems that may be caused by 

the manner in which their existing sanitary sewer service for their residence is 

connected to the City of Bloomington’s Sanitary or Combination Sewer System.

8 Applications have been submitted – 7 have been approved



Future Action Items

➢ Expediting Ordinance – Sept. 27

➢ Overhead Sewer Program Budget Amendment - Sept. 27 
(est.)

➢ Locust Colton Phase 5 Design Contract (combines w/Phase 

4) - October

➢ Phase 5 Design – Budget Amendment – October

➢ Hydraulic Modeling Agreement - October


